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eSMR2 User Group Meeting Minutes 
 

Date:   April 2, 2008 
Time:   10am-11pm 

 
 

Item Description Purpose Notes 

1 Meeting Items 

� Introductions 
� Review agenda 
� Past Action Items 

See updates below. 
 
Amy Tong has accepted a position 
at CALPERS starting 5/1.  She will 
continue to participate in meetings 
as time permits. 

2 eSMR2 (Pre-Alpha Screen) 

� Feedback/Comments Data Summary Screen Changes: 
1. add a toggle to move between 

calculated and analytical 
 
Post-certified Screen Changes: 
1. Three possible titles for the 

“last modified by” column: 
a. water board staff 
b. discharger 
c. system generated (late 

report) 
 
Violation: 
1. Add checkbox to notify 

Waterboard of “no violations” 
for reporting period. 

3 Summary � New action items 

Next week in Los Angeles: 
1. Report schedule screen 
2. Other report mockups 
3. Previous screen preview 

changes needed 
 
Address to LA Region: 

320 West Fourth Street,  

Suite 200 

Los Angeles, CA 90013 
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Past Action Items: 

Item # Who Action Item Status/Notes 
1 Darrin/Russ Coding Process Decide on policy of electronic submission process.  

Decide if submission is required in both electronic and 
paper format.  DECISION MADE.  LEFT UP TO 
REGIONAL BOARD. 
3/26:  Ron to send Russ and Darrin Region 3 template. 
4/2: discuss in LA offline 

2 Ron DDLs Review drop-down values used for electronic coding 
process and determine if there are any missing or no 
longer valid. 
3/26:  Working with enABL, Inc. to add missing 
parameters 
4/2: Still working on procurement 

3 Ron/Don Discharger Submission PENDING UNTIL 5/14.  Review Mantis issues related 
to “discharger screen”, “error check”, and “CDF Tool”.  
Postponed until beta. 
4/2: Display old Mantis issues and relate to new screen 

4 Don Accelerated Monitoring PENDING UNTIL LEVEL 3.   Discuss with 
Russ/Susan/Dan (1) interpretation, (2) how to handle, 
(3) develop a use case testing scenario to ensure 
system accommodates requirements. 

5 Ron Level 3 Process Flow PENDING UNTIL COMPLETION OF LEVEL 2. Develop 
level 3 process flow document. 

6 Ron Level 2 Requirements 
Document 

Finalize level 2 requirements document. 
3/26: In development. 
4/2: send out document after 4/2 meeting 

7 Rassam/Ron Alpha/Beta Testing Coordinate alpha and beta testing groups. 
3/26:  Everyone will be part of alpha and beta testing 
groups.  Roll-out will start with the eSMR User Group 
team and then to other regions. 
4/2: send out login information and hold Mantis training 
during 4/9 onsite training 
Mockup Site: 
http://water38.waterboards.ca.gov/ciwqs_esmr2 
Username: sdischarger 
Password: Password1 

8 Darrin UPEPA Upload Policy on data transfer to USEPA. 
4/2: CROMERR application now being prepared by 
SWRCB and monthly meetings setup with SWRCB 
legal dept. 

9 Don Permit Writer/Discharger List 4/2: Compile contact list of discharger and water board 
staff for eSMR user group participants. 

 


